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Insight Mars Lander 

Schedule 
•  Development starting now 

•  First DAWG meeting April 9, 2013 

•  Project needs draft Archive Plan for PDR, Aug. 12, 2013 

•  Launch March 8, 2016 

•  Landing September 20, 2016 

•  Surface operations: 30 sol deployment phase, followed by 
one Mars year (669-sol) low-activity monitoring phase 

•  Release 1 February 1 (EDR) and March 1 (RDR), 2017; 
subsequent combined EDR-RDR releases every 3 months 

Instruments 
•  SEIS - Seismic Experiment for Investigating the Subsurface – P. Lognonne, IPGP (ATM, GEO) 

•  HP3 - Heat Flow and Physical Properties Probe – T. Spohn, DLR (GEO) 

•  RISE - Rotation and Interior Structure Experiment – W. Folkner, JPL (GEO) 

•  IDC - Instrument Deployment Camera – J. Maki, JPL (IMG) 

•  IDA - Instrument Deployment Arm (GEO) 

•  Magnetometer – C. Russell (PPI) 

•  SPICE kernels (NAIF) 

33 data sets planned 

MIPL produces all EDRs and Camera RDRs 
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Insight Development 
Status 

• Made contact with Sue Smrekar, Project Scientist, who will lead the 

archiving effort for the project. 

• Provided points of contact for each participating node: 

– ATM: Huber, Neakrase 

– GEO: Guinness, Slavney 

– IMG: Culver, LaVoie 

– NAIF: Acton 

– PPI: Mafi 

• Sue has scheduled first DAWG meeting for April 9, 2013.  

– DAWG membership consists of instrument teams’ archive representatives and 

PDS points of contact.  

• Project needs a draft Archive Plan for PDR, August 12-15, 2013. 

• They are aware that their archives will be PDS 4. 
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